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ARRA Site Overview
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• $1.961 billion in funding received

– DOE Richland Operations Office: $1.635 billion

– DOE Office of River Protection: $326 million

• Funding spent as of August 31, 2010

– $806,337,029 

• 3 prime contractors have awarded more than 1,200 
subcontracts with a total value of $735 million

– $478 million (65 percent) in subcontracts awarded to 
small businesses

– $443 million (60 percent) in subcontracts awarded to 
local businesses
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ARRA Site Overview – Jobs

• FTEs (April-June 2010): 3,124

• Headcount on June 30, 2010: 8,002

• FTEs (full-time equivalents) converts total 
hours worked during the quarter to an 
estimated number of jobs if all were full time 
and completely funded by the Recovery Act.

• DOE Office of Environmental Management 
Headcount (Lives Touched): The total number 
of people that have ever had a job at least 
partially funded by the Recovery Act since 
funding was received in April 2009.
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First 100 grads from HAMMER training facility
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Project Budgets & Schedules
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• Overall, Richland Operations 
Office Recovery Act Projects 
are 12 percent under 
budget (costing less than 
projected)

• 11 of 13 projects are on 
schedule

• 2 projects behind schedule 
but expected to finish on 
schedule

– 618-10 Burial Ground 
Remediation

– Soil & Groundwater 
Remediation

Demolishing K East Reactor Stack
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• Demolished 34 facilities 
(85,000 square feet)

• Remediated 44 waste sites

U Plant Ancillary Facility Demolition

100K Area Waste Site Remediation

Key Progress/Accomplishments

*Through August 2010
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Key Progress/Accomplishments

• Retrieved 521 cubic meters of solid waste from storage trenches

• Removed 62 large pieces of equipment (glove boxes and vent hoods) 
from Plutonium Finishing Plant
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*Through August 2010

Retrieving waste from trenches

Removing a glove box from Plutonium Finishing Plant



ARRA DOE-RL Update

• Waste disposal rate 
from cleanup increased 
from 200 trucks per day 
in 2009 to 450 per day

• Completed excavation 
of 3.3 million cubic 
yards soil for two new 
disposal cells 
(Super Cells) at the 
Environmental 
Restoration Disposal 
Facility (ERDF)

• Building liner and 
leachate (liquid) 
collection systems
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ERDF Super Cell 9

Installing a liner layer at ERDF

Installing one of several layers of liner 

materials to form a barrier to liquids

Key Progress/Accomplishments

*Through August 2010
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Key Progress/Accomplishments (cont.)

• Installed radiation monitoring devices to conduct characterization of the 
618-10 Burial Ground, one of Hanford’s most hazardous waste sites

• Conducted intrusive characterization of the 618-10 Burial Ground
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618-10 Burial Ground

ERDF Super Cell 9

*Through August 2010

Intrusive characterization, 618-10 Burial Ground
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Building Groundwater Treatment Systems

• Installed 260 wells for 
monitoring and 
treating groundwater

• One new treatment 
system built along 
Columbia River

• Another under 
construction on 
Central Plateau

• New treatment 
systems across the 
Hanford Site will 
quadruple current 
treatment capacity of 
50 million gallons per 
month
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*Through August 2010
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D&D at Plutonium Finishing Plant
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Retrieving Transuranic Waste
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Demolishing U Canyon Ancillary Structures
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Expanding ERDF
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Demolishing Facilities 100K Area
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NorthNorth183-KW Sedimentation 

Basin – October 2009

115KE Gas Recirculation Bldg.

183-KW – April 2010
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Characterizing 618-10 Burial Ground
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A soil sampling mockup

1961 Workers unloading cask 

at the 618-10 Burial Ground

Taking soil samples to characterize the waste
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Reducing Hanford’s Cleanup Footprint

• Original cleanup footprint

586 sq. mi.

• Planned Cleanup footprint 
reduction

45-60% by end of FY 2011

85-90% by end of FY 2015
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Planning for Post-ARRA Funded Cleanup

• All ARRA work originally planned will be 
completed before the end of fiscal year 2011, 
as scheduled

• Work efficiencies (getting work done faster and/or 
at a lower cost than projected) are allowing DOE 
to fund $150 million of additional projects 
through the end of fiscal year 2012
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More Information

• http://www.hanford.gov/

• http://www.hanford.gov/Recovery

• Follow/Friend us on 

– Facebook: 
www.facebook.com/hanfordsite

– Twitter: www. Twitter.com/hanfordsite

– YouTube: www.youtube.com/hanfordsite


